‘ 1787 Sentry Parkway West

Geosyntec S
Blue Bell, Pennsylvania 19422

PH 267.464.2800

COHSUltantS FAX 267.401.1554

WWW.geosyntec.com

5 June 2014

Via Email and First Class Mail

Ms. Sharon Fang (3H521)

Remedia Project Manager

U.S. Environmental Protection Agency —Region 111
1650 Arch Street

Philadelphia, PA 19103

Subject: Monthly Progress Report No. 22
Operable Unit 2 North Penn Area 5 (NP50U2) Superfund Site
Unilateral Administrative Order (UAO)
Docket No. CERCL A-03-2012-0205DC

Dear Ms. Fang:

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a
summary of actions and activities undertaken pursuant to the above referenced UAO for
NP50U2 Superfund Site. If you have any questions, please do not hesitate to contact me.

Sincerely,

e i

Derek W. Tomlinson, P.E.
Project Coordinator

Attachment: Monthly Progress Report

CC: Dennis Kutz, PADEP (viaemail & 1 hardcopy first class mail)
M. Joel Bolstein, Esg., Fox Rothschild (via email)
ChrisVoci, P.G., Geosyntec (via email)
File—PHO0013

NP50U2 MPR Cover Letter

| innovators



' 1787 Sentry Parkway West

Geosyntec Building 18, Suite 120
Blue Bell, Pennsylvania 19422

PH 267.464.2800

COHSUltantS FAX 267.401.1554

WWW.geosyntec.com

MONTHLY PROGRESS REPORT

Operable Unit 2 North Penn Area 5 Superfund Site Monthly Progress Report No. 22
USEPA Unilateral Administrative Order Reporting Period: May 2014
Docket No. CERCLA 03-2012-0205DC Report Date: 5 June 2014

This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA)
and Pennsylvania Department of Environmental Protection (PADEP) pursuant to the Unilateral
Administrative Order (UAQO) Section VI, Paragraph 26 and documents activities that were
completed at Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site during the reporting
period.

1) Work Plans, Plans and Other Deliverables
e Submittals
o None.

e In Agency Review
o Pre-Final (90%) Design Submittal / Pre-Final Remedia Design (“90% Design”) dated
28 April 2014.

e Commentsor Approvals Received thisPeriod
o None.

e |n Production
o None

2) Actions Completed During Reporting Period to Achieve Compliance
e None.

3) Validated Data/Results and Tests Received and/or Gener ated
e None.

4) Health & Safety Update
e None.

5) Quality Assurance
e None.

6) ConcernsEncountered and Corrective Actions Taken
e None.
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7) Anticipated Near-Term Project Schedule

e Actions Scheduled for Next Reporting Period
o None.

e Progressof Construction
o None.

e Unresolved Delays Anticipated, and Actionsto be Taken
o None.

e Anticipated Modificationsto Work Plans or Other Schedules
o None.

8) Upcoming Meetings and Conference Calls
e 11 June 2014: Technical meeting to discuss USEPA comments to the 90% Design.
Meeting to be held at USEPA Region 3 offices in Philadel phia, PA.
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